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Grand Teton Music Festival's

Wflk Festival Hall rn:‘.-.'r:rx-'utiun Project

Complete Summer 2007

Progress Report for Week 10 ~ 11.10.06

June OF
PROJECT COMPLETE
Land=scaping
Wermorial Gardan

Another concrete pour is taking
place on the foundation walls for
the mew ticket ottice,

May 07
Saund Wall
Concrete sidewalks
Exterior decking
Stesl shingles & siding

April 07
Winod siding
Remobilize for
axtarnal work
Stona venesar

Duct work tor the new HVAC
5'-.-'~.r:-m is |‘:-|_'||'|.L; |‘:-|.'.||._-:'|.'] l.||'|-:‘||_'|' the

March O7
Complate painting
Intaricr flooring &

finishes
Stage flooring

Stage arca

February 07
Mechanical systems
wall celings
Start painting stegs

The creek, after being lowered last

January 07
Complete owerhsad
Work in hall'sfage
Continue mechanmeal
ok
Mew walls & ceilings

week has been re-lined and is ready

to have the water urned back on.

December D&
Imtesnior Franving &
insai et ien
Mechanical upgrade
Irt&rior demaolition

I'he lower root on the north side ot

Movemnber 06
Demobilize for start
al sl season
He-ront lovwer Partion
Pang| caompletion

Octt 06
Start upper oo
pamels
tart new weshibules
& washroams

Sept 06
Start wood trim
tract wall pansls

Damolition

hall is being installed and masonry

below is near complete.

MNEXT WEEK: [ he site board walk and lencing will be taken
down to ready the site for the winter ski season
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For mare iefarmation contact the {yrand Tetom Mhisic Feslimgl @l 307,73 1. 3050



