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NEXT WEEK: Electrical rough-in continues.

The Walk Festival Hall Preservation Project is a collaboration ot Berlin Archirects
mature, laffe-Holden Acoustics, and ARKadA Project Management.

For mare information comact the Grand Teton Mhesic Feslimal at 307 737 3050



